
CONTROL: 6425-80-001 COUNTY: Cooke, etc. HIGHWAY: FM 3164, Etc.   

PROJECT: RMC 6425-80-001 LET DATE: 12/2/2022 AREA ENGINEER: David Rohmer EMAIL QUESTIONS TO: david.rohmer@txdot.gov
michael.reynolds@txdot.gov

PREVIOUS VERSION: 11/16/2022 CURRENT VERSION: 11/29/2022

# DATE RECEIVED STATUS

1 11/16/2022 Complete

2 11/23/2022 Complete

3 11/23/2022 Complete

4 11/23/2022 Complete

5 11/28/2022 Complete
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Do you have a time determination schedule for this project? With the lane 
closures limited to no more than 2 miles in length and work only allowed at one 
location at a time, we would already be exceeding the 36 working days allowed.

Please refer to the table on sheet 7 labeled “Summary of Roadway & Workzone Items” for 
the information you have requested. 

On page 8 of the plans for the Cooke County TXDOT job, control number 
6425-80-001, project number RMC-642580001.  
It looks like the Asphalt (AC-20-5TR) has the SY numbers duplicated in 
where the Gallons need to be.  
Can we please get the gallons needed per reference. 

https://ftp.txdot.gov/pub/txdot-info/Pre-Letting%20Responses

 The GPS coordinates for the aggregate stockpile at Reference #11 are as follows: 33.758305, -
96.976774. 

Any excess aggregate in a stockpile for this project will become the property of the Contractor. 
The Contractor must remove excess aggregate and clean stockpile areas within 30 days of 
completion. 

The intent of this note is for the Contractor to use the stockpile for its respective reference. The 
stockpiles will not need to be depleted before moving to the next project reference, however, all 
stockpiles must be removed and stockpile locations must be cleaned before the project can be 
considered complete and work is accepted. 

I do not have a time determination schedule for this project, however, I can tell you how the 
number of working days for this contract was computed. The number of working days for this 
contract was figured based on an average of past production rates for the type of work 
(production rates can be found using the following link: https://ftp.txdot.gov/pub/txdot/cst/cst-
production-rates.pdf) in this contract and the proximity of the work locations to each other. In 
order to complete this project within the timeframe specified, multiple lane closures will need to 
be set up and removed daily as work progresses at each reference. 

Can you provide the GPS coordinates for the aggregate stockpile at Reference 
#11?

There is also a note stating that excess aggregate will become the property of the 
contractor. Will this be the case with the aggregate provided by TxDOT?

PRE-LETTING QUESTIONS AND ANSWERS

ANSWERQUESTION

**CHANGES FROM PREVIOUS VERSION HAVE BEEN HIGHLIGHTED BELOW**

There is a note saying that each stockpile location must be finished and 
completely used prior to moving to the next stockpile. Since the aggregate and 
stockpiles are provided by TxDOT, will these need to be depleted before moving 
to the next since the project locations are spread out?


